

1 BILL NO. S-87-09-37

2 SPECIAL ORDINANCE NO. S-258-87

3 AN ORDINANCE approving Change Order
4 No. 1, Res. 6068-86, Berry Street,
5 with Gaines Construction, in connection
6 with the Board of Public Works
7 and Safety of the City of Fort
8 Wayne, Indiana.


9 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL
10 OF THE CITY OF FORT WAYNE, INDIANA:

11 SECTION 1. That Change Order No. 1, Res. 6068-86, Berry
12 Street, with Gaines Construction, in connection with the Board
13 of Public Works and Safety, for:


14 this Change Order is necessary
15 because not all quantities were
16 necessary to construct project;
17 saving some curb and 4" concrete
18 sidewalk allowed a reduction in
19 original contract price;

20 involving a net decrease of Three Thousand Four Hundred Four
21 and 50/100 Dollars (\$3,404.50), all as more particularly set
22 forth in the specifications, and which is on file with the Office
23 of the Board of Public Works and Safety and is by reference incor-
24 porated herein, made a part hereof, and is hereby in all things
25 ratified, confirmed and approved.

26 SECTION 2. That this Ordinance shall be in full force
27 and effect from and after its passage and any and all necessary
28 approval by the Mayor.

29 
30 Councilmember

31 APPROVED AS TO FORM
32 AND LEGALITY

33 
34 Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Tolson seconded by E. A. Park, and duly adopted, read the second time by title and referred to the Committee Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock _____ .M., E.

DATE: 9-22-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Tolson seconded by E. A. Park, and duly adopted, placed on its passage. PASSED (LOST) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>8</u>	_____	_____	<u>1</u>	_____
<u>BRADBURY</u>	<u>✓</u>	_____	_____	_____	_____
<u>BURNS</u>	<u>✓</u>	_____	_____	_____	_____
<u>EISBART</u>	<u>✓</u>	_____	_____	_____	_____
<u>GIAQUINTA</u>	_____	_____	_____	<u>✓</u>	_____
<u>HENRY</u>	<u>✓</u>	_____	_____	_____	_____
<u>REDD</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHMIDT</u>	<u>✓</u>	_____	_____	_____	_____
<u>STIER</u>	<u>✓</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>✓</u>	_____	_____	_____	_____

DATE: 10-13-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ANNEXATION) (~~APPROPRIATION~~) (~~GENERAL~~) (~~SPECIAL~~) (ZONING MAP) ORDINANCE (RESOLUTION) NO. 258-87, on the 13th day of October, 1987.

ATTEST:

(SEAL)

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Thomas E. Henry
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 14th day of October, 1987, at the hour of 11:00 o'clock A.M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 15th day of October, 1987, at the hour of 11:00 o'clock A.M., E.S.T.

Win Moses, Jr.
WIN MOSES, JR., MAYOR

CHANGE ORDER

77-159-21
9/2/87

Change Order No. 1
Project No. _____
Name of Project Berry Street

Resolution No. 6068-86
Board Order No. 265-86
Date 8/24/87

To: GAINES CONSTRUCTION
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Material		Decrease	Increase
		SEE ATTACHED SHEET			
Total Decrease				3,849.50	
Total Increase					445.00
Net (Decrease) (XXXXXXXX) Contract Price				3,404.50	

The sum of \$ 3,404.50 is hereby (~~added to~~) (deducted from) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price	\$ <u>19,594.30</u>
Current Contract Price Adjusted by Previous Change Order	\$ <u>-----</u>
New Contract Price Including this Change Order	\$ <u>16,189.80</u>

The time provided for completion in the contract for this project is (unchanged) (increased) (decreased) by _____ calendar days due to this Change Order. The date for completion of all work shall be _____. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: [Signature] (Chief Asst. Engineer) Date 8/24/87

Accepted by: X [Signature] (Contractor) Date 8/26/87

Approved by: [Signature] (City Engineer) Date 8-26-87

Approved by: [Signature] (Owner) Date 9-4-87

Attested by: [Signature] Date 9-4-87

Change Order No. 1
Resolution No. 6068-86
Board Order No. 265-86

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: _____


Not all quantities were necessary to construct project; saving some curb and 4" concrete sidewalk allowed a reduction in original contract price.

2. Will proposed change alter size of the project? Yes _____ No xx

If yes, explain: _____

3. Affect on operation and maintenance cost of this project: _____

N/A



Denny Root, Project

Engineer

CONTRACTOR: GAINES CONST. CO.

DATE _____

TOTALS:	\$3,849.50	\$445.00	\$16,189.80	\$19,594.30
DIFFERENCE:	\$3,404.50	\$0.00	\$0.00	\$3,404.50

TITLE OF ORDINANCE Change Order #1, Res. 6068-86, Berry StreetDEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety

SYNOPSIS OF ORDINANCE Change Order #1, Res. 6068-86, Berry Street, is
necessary because not all quantities were necessary to construct
project; saving some curb and 4" concrete sidewalk allowed a re-
duction in original contract price. Gaines Construction is the
contractor.

*J-87-09-37*EFFECT OF PASSAGE Savings in contract price.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Decrease of \$3,404.50

ASSIGNED TO COMMITTEE _____

BILL NO. S-87-09-37

REPORT OF THE COMMITTEE ON PUBLIC WORKS

WE, YOUR COMMITTEE ON PUBLIC WORKS TO WHOM WAS

REFERRED AN (ORDINANCE) ~~XXXXXXXXXX~~ (RESOLUTION) approving Change Order

No. 1 Res. 6068-86, Berry Street, with Gaines Construction, in
connection with the Board of Public Works and Safety of the City
of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) ~~XXXXXXXXXX~~ (RESOLUTION) UNDER CONSIDERATION AND BEG
LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)
(RESOLUTION) _____

YES

NO

Samuel J. Talarico
SAMUEL J. TALARICO
CHAIRMAN

Janet G. Bradbury
JANET G. BRADBURY
VICE CHAIRPERSON

Paul M. Burns
PAUL M. BURNS

James S. Stier
JAMES S. STIER

Charles B. Redd
CHARLES B. REDD

CONCURRED IN 10-12-87

SANDRA E. KENNEDY
CITY CLERK